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November 10, 2010
Office of Air Waste & Toxics

Ms. Christy Brown

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, AWT-121

Seattle, Washington 98101

RE: MONTHLY PROGRESS REPORT-OCTOBER 2010
JORGENSEN FORGE FACILITY
U.S. EPA DOCKET NO. CERCLA-10-2003-0111
SEATTLE, WASHINGTON
FARALLON PN: 831-021

Dear Ms. Brown:

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report to document
the activities conducted during October 2010 at the Jorgensen Forge Facility in Seattle,
Washington. This monthly progress report was prepared in accordance with the requirements in
Section 24, Paragraph 77 of the Administrative Order on Consent (AOC) for Sampling and
Analysis at the Site issued by the U.S. Environmental Protection Agency (EPA), Region 10, on
December 10, 2003 under EPA Docket No. CERCLA-10-2003-0111.

SCOPE OF WORK

This monthly progress report provides:
e A summary of field activities conducted during October 2010;
e Analytical results of samples collected during October 2010;
e A summary of deliverables submitted during October 2010;
e A summary of technical and regulatory meetings with EPA during October 2010;

e A summary of planned activities, meetings, and deliverables for November and
December 2010; and

e A summary of deviations from the AOC schedule anticipated for November and
December 2010.

FIELD ACTIVITIES — OCTOBER 2010

No field activities were conducted during October 2010.

ANALYTICAL RESULTS - OCTOBER 2010

No laboratory analytical results were received during October 2010.
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DELIVERABLES - OCTOBER 2010
The August and September 2010 Progress Report was submitted to EPA on October 7, 2010.

TECHNICAL AND REGULATORY MEETINGS WITH EPA - OCTOBER 2010
No technical and regulatory meetings were held with EPA during October 2010.

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES - NOVEMBER AND
DECEMBER 2010

Activities
No sampling activities are proposed during November and December 2010.
Meetings

Project coordination meetings with Boeing are anticipated to occur bi-weekly during November
and December 2010.

Deliverables
The following deliverables will be provided to EPA during November and December 2010:
~ e Monthly Progress Report—-November 2010 by December 8, 2010; and
e Second draft of the Engineering Evaluation/Cost Analysis by November 15, 2010.

DEVIATIONS FROM AOC SCHEDULE - NOVEMEBER AND DECEMBER 2010

No deviations from the AOC schedule are anticipated.

CLOSING

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you
have questions regarding this project, please contact the undersigned at (425) 295-0800.

Sincerely,

Senior Project Manager

cc:  Mr. E. Gilbert Leon Jr., EMJ
Mr. Ron Altier, Jorgensen Forge Corporation
Mr. Bill Joyce; Salter Joyce Ziker, PLLC
Messrs. Ryan Barth and David Templeton; Anchor Environmental, L.L.C.
Mr. Josh Lipsky, Cascadia Law Group
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